SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 8:43AM

Client Name: CalTrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

) 04-0120F4
Diary #: Const Calendar Day: Date: - -

y 488 y 661 . 27-Mar 2014. Thu.rsday 04-SF-80-13.2/13.9
Inspector Name: Feather, Bernard Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  08:00am 11:30 pm Break: 07:00 Over Time:  00:30
Federal ID:

Location:
Reviewer:  Shedd, Bill Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition overcast, cold

Working Day If no, explain:

Di ary: Dispute
General Comments
Weekly safety meeting 0800-0900. Misc MEP paperwork and write diaries. Track progress of FWS =
mechanical piping installation from a night closure of the #1 lane of the WB bridge.
04-0120F4 Bid Item: 128 0-000-000.128 DEHUMIDIFIER SYSTEM
F.W. SPENCER AND SON, INC
Di ary: Dispute
East Anchorage 128 0-000-000.128
Dehumidification System [
On 3/26/2014, Bill O'Sullivan sent an email stating that Certified Coatings needs to address paint punchlist
items on the east side of the Eastbound cable anchorage compartment. They were planning to mobilize
today and expect the work to be completed by the end of next week.
He asked what measures Certified Coatings needs to take in order to work in this area (i.e. shutdown
dehumid unit, cover penetrations, etc.).
Bill was informed that the painters are to shut off the unit and cover the process air intake with plastic
before they start work. At the end of the shift, before they leave, they are to remove the plastic over the
intake, and turn the unit back on to "manual.” This was later modified to shut down the units, cover the
intakes with plastic, then keep the shut down and covered until the work is finished.
Anna Lee, Blayco, Sam Patel, CT, and Rocky Garcia, PB discussed the status of the humidistat/SCADA
interface at the tower head.
CCO-187 Bid Item: 001 0-MSI-EFA.187 MEP/Structural Interferences
F.W. SPENCER AND SON, INC
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: F.W. SPENCER AND SON, INC
Welder JNM RICHARD KIIKVEE 8.00 0.00 0.00 8.00 D
Plumber/Pipefitter JNM NARCISO BIAGI 8.00 0.00 0.00 8.00 D
Plumber/Pipefitter FOR TOM COLOMBO 8.00 0.00 0.00 8.00 D
Di ary: Dispute
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name Feather, Bernard Diary #: 488 Date: 27-Mar-2014  Thursday

6" DIP Testing 001 O0-MSI-EFA.187

The FWS crew, including Josh Johnson, intended to spend the shift assessing the leak in the 6" CCSF
Reclaimed Water Main at CB 8, repair it, then test the piping. However, after disassembling the pipe at
that location, it could not be reassembled due to interferences with the cross beam gate posts. Due to
situations beyond FWS, this work is now considered CCO 187 work.

The crew used a 2.5 HP generato and three crew trucks in performance of this operation.

CCO-354 Bid Iltem: 001 0-FWS-ELS.354 CIC - Mechanical Impacts - F.W. Spencer
F.W. SPENCER AND SON, INC

Di ary: Dispute

Mechanical Change of 001 O0-FWS-ELS.354

To perform the night's operations, the FWS crew worked from a closure of the #1 lane of the WB bridge.
Mobilization to and from the bridge will be covered under CCO 187 for this shift.

[]

In addition to equipment used in the evening's operations, the crew used 2 additional crew trucks, a light
tower, and a port-a-potty on a trailer.

Tzl
A ddrRptbyBiditem Page 2 of 2

[Py



